

# Sample DSS Gantt Chart

ID	Tasks	Start	End	Duration	Jan 2004	Feb 2004	Mar 2004	Apr 2004	May 2004	Jun 2004	Jul 2004	Aug 2004	Sep 2004	Oct 2004	Nov 2004	Dec 2004				
					1/4	2/12/8	3/7	4/4	5/25/9	6/6	7/4	8/18/8	9/5							
1	<b>Developing SOPs</b>	1/1/2004	5/19/2004	20w	▶															
2	<b>Management Procedures</b>	1/1/2004	3/24/2004	12w	▶															
3	Management Committees	1/1/2004	1/28/2004	4w	▶															
4	Institutional Arrangements	1/29/2004	3/24/2004	8w	▶															
5	<b>Administrative Procedures</b>	3/25/2004	5/19/2004	8w	▶															
6	Personnel	3/25/2004	5/19/2004	8w	▶															
7	Financial	3/25/2004	4/21/2004	4w	▶															
8	<b>Site Design</b>	3/25/2004	6/23/2004	13w	▶															
9	Site selection	3/25/2004	5/19/2004	8w	▶															
10	Data Management	8/2/2004	8/27/2004	4w	▶															
11	<b>Startup Recruitment &amp; Training</b>	5/20/2004	8/25/2004	14w	▶															
12	Staff Recruitment	5/20/2004	7/14/2004	8w	▶															
13	Training	7/1/2004	8/25/2004	8w	▶															
14	<b>First DSS Round</b>	8/30/2004	12/3/2004	14w	▶															
15	Community Approach	8/30/2004	9/3/2004	1w	▶															
16	Mapping of site	9/6/2004	11/26/2004	12w	▶															
17	Piloting Instruments	9/6/2004	9/10/2004	1w	▶															
18	Census & Core Parameters	9/13/2004	12/3/2004	12w	▶															
19	<b>Dissemination</b>	12/1/2004	12/28/2004	4w	▶															
20	Dissemination	12/1/2004	12/28/2004	4w	▶															